
May 2006
Publish NOI

December 2006
 Begin OMB Review 

of Draft NPR

February 2007
File DEIS and Begin

60-Day Comment Period
135-Day FWS/NMFS 

Consultations 

March 2007
Public Hearings

April 2008
Publish Record of 

Decision

September 2007
Publish Final Rule and 

Record of Decision

April 2006
Publish Notice of 
Intent for PEIS

TARGETED TIMELINES FOR AERU PROGRAM RULEMAKING/PEIS, CAPE WIND, 
AND LONG ISLAND OFFSHORE WIND PARK

C
A

PE
 W

IN
D

December 2006
Internal Review of 

DEIS

June 2007
Receive Biological 

Opinions

November 2006
Complete Internal 

Review of Draft NPR

February 2007
Publish NPR and File 
Draft PEIS and Begin 

60-Day Comment Period

August 2007
File Final PEIS and

Publish NOA
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O
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W
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June 2006
Publish NOI

February 2007
Internal Review of 

DEIS

May 2007
File DEIS and Begin 60-

Day Comment Period 
135-Day FWS/NMFS 

Consultations

October 2007
Receive Biological 

Opinions

March 2008
File FEIS and 
Publish NOA

September 25, 2006

November 2007
File FEIS and 
Publish NOA

January 2008
Publish Record of 

Decision

June 2007
Public Hearings on 

DEIS

April 2007
Public Hearings on 

DEIS


